

HB
Bur. Cont. Weapons

23 January 1957

MEMORANDUM FOR: Office of Logistics/Procurement Division/
Contract Branch/Administration Section

SUBJECT : Contract RD-26, Task Order D with [redacted]
[redacted] - Request for Extension of
Time

25X1

25X1

1. Task Order No. D under Contract RD-26 with Battelle Memorial Institute, Columbus, Ohio, is due to expire on 28 February 1957.

2. Delays on the part of a subcontractor in furnishing fabricated parts to [redacted] have pushed the program behind schedule. This has caused the research to fall behind schedule to the extent that it will be impossible to satisfactorily complete this program before the present expiration date.

25X1

3. It is therefore requested that the completion date for Task Order D be extended from 28 February 1957 to 30 April 1957. No additional funds are required.

25X1

4. Additional information can be obtained from the project engineer, [redacted], 210 West Outbuilding, extension [redacted].

25X1

25X1

[redacted]
Chief
TSS/Engineering Division

Attachment:
Contr'r lettr dtd 1/16/57

DD/P/TSS/AD/ [redacted]

25X1

Distribution:

Orig & 1 - Addressee
1 - TSS/LB
1 - TSS/FASB
1 - TSS/SOO
1 - TSS/SRB
1 - Proj File ✓
1 - ED Chrono
1 - BMI File

25X1